



# Update on Modernization of Eligibility Systems for the Medicaid Innovation and Reform Commission

Dr. Bill Hazel, M.D.
Secretary of Health and Human Resources

August, 19 2013





## Getting ready for ACA/MAGI on 10/1

#### System support being readied:

- New VaCMS case management system
- CommonHelp enhanced to support MAGI applications
- Cover Virginia call center will accept telephonic applications
- VaCMS integrated with rules engine containing MAGI benefit criteria
- Income will be computed using IRS MAGI methodology in VaCMS
- VaCMS connected to the federal Health Insurance Exchange (HIM), real-time check with SSA, IRS, Homeland Security
- Cases will be coordinated between the HIM and VaCMS; electronic transfers





## Getting ready for ACA/MAGI on 10/1


#### Organizational Readiness:

- Broad communication channel with the local DSS offices, including newsletters, decision briefs, etc. to build support
- Completed regional educational sessions to introduce all local DSS offices to MAGI concepts
- Providing business process re-engineering (BPR) consult to those local DSS offices interested (43)
- System training with local DSS staff has started;
   will continue through September.
- Preparing Community Partner and Citizen messaging for September and October





### Modernization releases will continue...







## Key Release Milestones - 2013/2014

#### **2013**

- Oct 1 New VaCMS eligibility system goes live
- Oct 1 Cover Virginia call center available
- Oct 1 Start taking Medicaid/FAMIS applications based on MAGI
- Oct 23 OMG release, lessons learned from first week

#### <u> 2014</u>

- Jan 1 Presumptive Eligibility and Former Foster Child coverage begins
- Feb Completion of automated enrollment interface with the MMIS (Medicaid system)
- March Conversion of existing Medicaid/FAMIS clients starts (12 month cycle)
- May Additional Call Center services available (renewal/update)





## Key Release Milestones - 2015/2016

#### 2015

- March All existing Medicaid/FAMIS clients converted to VaCMS (end of 12 month cycle)
- June migrate remaining Medicaid programs (ABD, LTC, etc) onto VaCMS system
- December Finish all eHHR development funded by CMS; federal end date for funding

#### **2016**

- April Other programs (SNAP, TANF, LIHEAP, etc.) go live on VaCMS system
- Late 2016 Begin retirement of the ADAPT mainframe





# Questions?